

Daily Scrum Meeting Minutes – Scrum One

Date: 7 April 2026

Time: 07:00 PM

Duration: Approximately 11 minutes

Platform: Microsoft Teams

Attendees

Lungani Shezi

Mutsawashe Njowa

Mkateko Chauke

Tendai Dhlamin

Dorsa Shahrokh

Purpose of Meeting

To provide updates on individual tasks, review progress, and identify next steps for the project.

Individual Updates

Lungani Shezi

Identified three datasets (WHO, COVID-related study, and one under evaluation). Explored Cloud AI tools to define project goals. Demonstrated a prototype dashboard showing health facilities data (~117 clinics/hospitals). Highlighted need to convert data formats (DBF to JSON/API) and integrate multiple data sources.

Tendai Dhlamin

Conducted research on authentication and login systems. Identified multiple possible methods including third-party providers. Currently deciding on the most suitable approach. Next step is implementation. Post-login user flow remains to be defined.

Mutsawashe Njowa & Mkatoko Chauke

Working on admin time slot management feature. Developed initial UI concept and discussed database integration. Acknowledged complexity of implementation. Plan to continue development and focus on backend functionality.

Dorsa Shahrokh

Contributed to discussions regarding data sources, API usage, and further research requirements.

Key Discussion Points

Need for user dashboards after login

Creation of wireframes/mockups for system design

Integration of multiple data sources and APIs

Project is progressing but still in early stages

Challenges Identified

Screen sharing issues during the meeting

Uncertainty in authentication method selection

Data integration complexity

Backend implementation challenges for time slot feature

Action Items

Finalize authentication method – Tendai (In Progress)

Continue time slot feature development – Mutsawashe & Mkatoko (In Progress)

Convert datasets to API/JSON formats – Lungani (In Progress)

Research additional datasets/APIs – Team (Ongoing)

Create system wireframes/mockups – Team (Pending)

Conclusion

The meeting successfully captured initial progress and aligned the team on next steps. Emphasis was placed on maintaining consistency and steady progress.

Daily Scrum Meeting Minutes – Scrum Three

Date: 8 April 2026

Time: 07:00 PM

Duration: Approximately 14 minutes

Platform: Microsoft Teams

Attendees

Lungani Shezi

Mutsawashe Njowa

Mkateko Chauke

Tendai Dhlamin

Dorsa Shahrokh

Nasiphi Ntontela

Purpose of Meeting

To follow up on action items from Scrum One, share progress updates on authentication, dataset integration, and time slot development, and align the team ahead of the next scheduled scrum.

Individual Updates

Lungani Shezi

Continued work on converting clinic dataset formats from DBF to JSON. Explored Azure as a potential deployment option and reviewed CI/CD documentation. Identified a third dataset of South African public health facilities that may be suitable for integration. Planned to continue refining the dashboard prototype to display clinic data dynamically.

Nasiphi Ntontela

Continued researching authentication options. Reviewed Firebase and Auth0 as third-party providers. Began drafting the login page layout and exploring how role-based access control could be implemented for different user types. Planned to share an initial implementation by the following day.

Tendai Dhlamin

Made further progress on the basic login page structure. Reviewed Firebase documentation and confirmed it as the preferred authentication approach. Discussed the post-login user flow and how different roles would be redirected after successful authentication.

Mutsawashe Njowa & Mkateko Chauke

Continued development of the admin time slot management feature. Mutsawashe reported progress on backend logic for slot creation. Mkateko worked on the corresponding front-end UI. Both members acknowledged integration between the two components as the primary upcoming

challenge.

Dorsa Shahrokh

Participated in discussions on database and API integration. Reviewed documentation related to data source compatibility and contributed suggestions on how multiple clinic datasets could be unified under a single API interface.

Key Discussion Points

Firestore confirmed as the preferred authentication provider pending final team approval
Dashboard prototype demonstrated need for consistent data format across all clinic datasets
Importance of starting GitHub branch usage raised again; team to action before next scrum
Admin time slot feature complexity discussed; pair programming suggested to assist integration
Wireframe creation still outstanding and flagged as a priority task

Challenges Identified

Delay in finalising authentication method holding back login page completion
Dataset format inconsistencies complicating data integration work
Frontend and backend time slot components developed in isolation; integration pending
Team GitHub workflow not yet established

Action Items

Action Item	Responsible	Status
Finalise Firestore authentication decision and begin implementation	Tendai & Nasiphi	In Progress
Continue converting clinic datasets to JSON/API format	Lungani	In Progress
Begin integrating time slot frontend with backend logic	Mutsawashe & Mkatoko	In Progress
Create system wireframes and mockups	Team	Pending
Set up GitHub branches and begin committing work	All Members	Pending

Conclusion

The meeting maintained team alignment and confirmed progress across authentication, dataset, and feature development workstreams. The team agreed to prioritise GitHub adoption and wireframe creation before the next scrum scheduled for 9 April 2026.

Daily Scrum Meeting Minutes – Scrum Two

Date: 9 April 2026

Time: 07:00 PM

Duration: Approximately 21 minutes

Platform: Microsoft Teams

Attendees

Lungani Shezi
Mutsawashe Njowa
Mkateko Chauke
Tendai Dhlamin
Dorsa Shahrokh
Nasiphi Ntontela

Purpose of Meeting

To provide progress updates, align on current tasks, and plan next steps for the sprint.

Individual Updates

Lungani Shezi

Reported progress on database access and updates. Planned to continue research on Azure for deployment. Emphasized need for team collaboration and use of GitHub for version control.

Nasiphi Ntontela

Worked on authentication understanding and clarified differences between Firebase and Google Authenticator. Suggested Firebase as a suitable option due to built-in role management. Also working on improving login page layout and integration of third-party authentication.

Tendai Dhlamin

Developed a basic login page. Plans to integrate Firebase as a third-party authentication provider. Aims to refine UI design in upcoming sessions.

Mutsawashe Njowa

Successfully implemented database functionality for updating time slots using Supabase. Current implementation works for a simplified case (single clinic).

Mkateko Chauke

Worked on front-end functionality for updating operating hours. Implemented save and cancel features, but changes are not yet linked to a database. Plans to integrate updates into the dashboard and improve user experience.

Dorsa Shahrokh

Participated in discussions and will continue contributing to research and development tasks.

Key Discussion Points

Selection of authentication tools (Firebase vs Auth0)

Use of Supabase as a backend solution

Need to begin using GitHub for version control

Importance of separating scrum updates from detailed discussions

Dashboard improvements and direct editing functionality

Challenges Identified

Uncertainty in authentication implementation

Limited understanding of GitHub workflows

Frontend and backend integration gaps

Technical issues such as electricity disruptions

Action Items

Research and finalize authentication approach – Tendai & Nasiphi (In Progress)

Integrate Firebase or alternative authentication – Tendai (In Progress)

Continue backend development using Supabase – Mutsawashe (In Progress)

Link frontend updates to database – Mkateko (In Progress)

Research Azure deployment – Lungani (In Progress)

Set up and begin using GitHub branches – Team (Pending)

Next Meeting

Next daily scrum scheduled for 10 April 2026. Time to be confirmed, with consideration for team availability.

Conclusion

The team demonstrated steady progress across both frontend and backend tasks. Further coordination and tool adoption (GitHub, authentication services) are required to ensure efficient development.

Meeting Minutes

Meeting Title: General Project Meeting

Date: 10 April 2026

Time: 07:00 PM

Duration: 17 minutes 21 seconds

Attendees

Nasiphi Ntontela
Mkateko Chauke
Lungani Shezi
Dorsa Shahrokh
Mutsawashe Njowa

1. Opening and Agenda

Sprint Review scheduled for Monday.

Sprint Retrospective to be completed individually in written form.

2. Progress Updates

Nasiphi Ntontela: Implemented Google authentication and Firebase integration; working on role-based access.

Mutsawashe Njowa: Began using Supabase; may need to restart depending on final decision.

Lungani Shezi: Finalising datasets and researching CI/CD pipelines.

Mkateko Chauke: Encountered delays due to other commitments and electricity issues.

Dorsa Shahrokh: Raised concerns about database inconsistency.

3. Key Discussion Points

Need to standardise on one database system.

Firebase has usage limits; Supabase offers more free features.

Decision deferred to next meeting.

4. Plans for the Day

Continue development and authentication improvements.

Refine database structure.

Work on datasets and pipelines.

Address technical challenges.

- Refine database structure.
- Work on datasets and pipelines.
- Address technical challenges.

5. Next Meeting

- Scheduled for approximately 7:00 PM on the same day.
- Will finalise database decision and review progress.

6. Closure

- Meeting concluded after all updates were shared.

Daily Scrum Meeting Minutes – Scrum Five

Date: 11 April 2026

Time: 07:00 PM

Duration: Approximately 18 minutes

Platform: Microsoft Teams

Attendees

Lungani Shezi

Mutsawashe Njowa

Mkateko Chauke

Tendai Dhlamin

Dorsa Shahrokh

Nasiphi Ntontela

Purpose of Meeting

To review final sprint progress ahead of the Sprint One review, confirm database standardisation decisions, discuss outstanding user stories, and ensure all members are prepared for the sprint retrospective.

Individual Updates

Lungani Shezi

Finalised dataset integration work and confirmed that clinic data was accessible in a usable format. Continued research on CI/CD pipeline configuration using GitHub Actions. Reported that the dashboard prototype was functional with real clinic data populating the interface. Outlined plans to refine the deployment pipeline before the sprint review.

Nasiphi Ntontela

Completed Google authentication integration and confirmed role-based access was functioning for initial user types. Reported that the login page was stable and ready for review. Flagged a minor issue with session persistence after page reload, which was planned for resolution before the sprint assessment.

Tendai Dhlamin

Confirmed Firebase integration was in place and working alongside Nasiphi's Google authentication implementation. Began refining the UI design of the login page for improved visual consistency. Identified a need to define the post-login navigation flow more clearly for different user roles.

Mutsawashe Njowa

Confirmed that Supabase had been selected as the team's primary database. Reported that time slot database functionality was operational for a single clinic scenario. Discussed extending the

implementation to support multiple clinics and flagged this as a Sprint Two task if not completed within the current sprint.

Mkateko Chauke

Reported that the front-end operating hours interface was partially connected to the Supabase backend. Save functionality was confirmed as working; cancel and reset functionality still required testing. Flagged delays caused by connectivity issues and committed to completing integration before the sprint review.

Dorsa Shahrokh

Raised a concern about database inconsistency that had been noted across different branches. Contributed to the team discussion on standardising the database approach and supported the decision to move fully to Supabase. Committed to assisting with testing activities ahead of the sprint review.

Key Discussion Points

Supabase confirmed as the standardised database for the project; Firebase usage limited to authentication only

Sprint review scheduled for Monday; all members to ensure their features are functional and committed to GitHub

Sprint retrospective to be completed individually in written form before Sunday

Session persistence bug identified in authentication flow to be resolved before assessment

Multi-clinic time slot support deferred to Sprint Two if not completed in time

GitHub branch usage confirmed across all active members

Challenges Identified

Session persistence issue in Google authentication after page reload

Frontend and backend operating hours integration not fully tested

Connectivity disruptions causing development delays for some members

Post-login navigation flow not yet fully defined for all user roles

Action Items

Action Item	Responsible	Status
Resolve session persistence bug in Google authentication	Nasiphi Ntontela	In Progress
Complete and test cancel/reset functionality in operating hours UI	Mkateko Chauke	In Progress
Define post-login navigation flow for all user roles	Tendai Dhlamin	In Progress
Commit all sprint work to GitHub before sprint review	All Members	Pending
Complete individual sprint retrospective write-up	All Members	Due Sunday

Prepare demo-ready features for sprint review on Monday	All Members	Pending
---	-------------	---------

Next Meeting

Sprint One review scheduled for Monday. All members to ensure their features are stable and committed to GitHub. Sprint retrospective documents to be submitted individually before Sunday.

Conclusion

The final daily scrum of Sprint One confirmed strong overall progress across authentication, database integration, and feature development. The team aligned on Supabase as the standardised database and agreed on responsibilities ahead of the sprint review. Outstanding issues were acknowledged and assigned for resolution before Monday.