

Healthcare Appointment System

Daily Scrum Meeting Minutes Compilation

14 – 16 April 2026

Three Daily Scrums | Sprint 2

Daily Scrum Meeting Minutes – Day 1

Date: 14 April 2026

Time: 09:00 – 09:15

Duration: 15 minutes

Meeting Type: Daily Scrum

Attendees

- Lungani Shezi
- Nasiphi Ntontela
- Tendai Dhlamin
- Mkatoko Chauke
- Mutsawashe Njowa
- Dorsa Shahrokh

Purpose of the Meeting

The Daily Scrum was held to synchronise the team on Sprint 2 progress following the Sprint 1 Retrospective. Each member provided a brief update on completed work, planned tasks for the day, and any blockers preventing progress.

Member Updates

Lungani Shezi

Completed yesterday: Reviewed retrospective outcomes and confirmed sprint monitoring responsibilities. Planned today: Begin setting up GitHub Actions workflow for automated testing. Blockers: None.

Nasiphi Ntontela

Completed yesterday: Reviewed Google authentication codebase after retrospective. Planned today: Begin integrating Google authentication with the email/password login page and configure .gitignore. Blockers: Outstanding Supabase configuration settings needed from Tendai.

Tendai Dhlamin

Completed yesterday: Identified root cause of Supabase email verification failures. Planned today: Resolve Supabase authentication key issues and push a working login page fix. Blockers:

Supabase RLS policy configuration requires further investigation.

Mkateko Chauke

Completed yesterday: Reviewed GitHub branching issues raised in the retrospective. Planned today: Improve branch management workflow and communicate upcoming database schema changes to the team. Blockers: Waiting on confirmation of database table naming conventions.

Mutsawashe Njowa

Completed yesterday: Reviewed admin scheduling functionality and identified invalid time slot edge cases. Planned today: Refine appointment time validation logic and update the database scheduling rules. Blockers: None.

Dorsa Shahrokh

Completed yesterday: Reviewed patient dashboard requirements from the retrospective discussion. Planned today: Begin structuring the patient dashboard component and appointment table layout. Blockers: Awaiting confirmed appointment data schema from Mkateko.

Blockers and Impediments

- Nasiphi is awaiting Supabase configuration details from Tendai before login integration can be completed.
- Mkateko requires confirmation on database table naming conventions before communicating schema changes.
- Dorsa requires the confirmed appointment data schema before finalising the dashboard component.

Action Items

Responsible Member	Action Item
Tendai Dhlamin	Share Supabase configuration keys and RLS policy details with Nasiphi before midday.
Mkateko Chauke	Confirm database table naming conventions with the team via the group chat.
All Members	Update task board with current progress before end of day.

Meeting Closure

The Daily Scrum concluded on schedule. All members confirmed their plans for the day and agreed to flag any new blockers in the team communication channel immediately.

Daily Scrum Meeting Minutes – Day 2

Date: 15 April 2026

Time: 09:00 – 09:15

Duration: 15 minutes

Meeting Type: Daily Scrum

Attendees

- Lungani Shezi
- Nasiphi Ntontela
- Tendai Dhlamin
- Mkatoko Chauke
- Mutsawashe Njowa
- Dorsa Shahrokh

Purpose of the Meeting

The Daily Scrum was held on the morning of Sprint Planning day to ensure the team arrived at the planning session with a clear picture of current progress, pending blockers, and overnight task completions.

Member Updates

Lungani Shezi

Completed yesterday: Initiated GitHub Actions configuration file for the repository. Planned today: Finalise the GitHub Actions YAML and attend sprint planning to confirm map integration story.
Blockers: None.

Nasiphi Ntontela

Completed yesterday: Partially integrated Google authentication with the login page; .gitignore updated. Planned today: Complete Google authentication merge and attend sprint planning.
Blockers: Supabase redirect URL still causing intermittent sign-in failures.

Tendai Dhlamin

Completed yesterday: Resolved Supabase RLS policy and shared configuration keys with Nasiphi. Planned today: Test email verification end-to-end and support Nasiphi on remaining login issues.
Blockers: None.

Mkatoko Chauke

Completed yesterday: Confirmed database table naming conventions and posted them in the group chat. Planned today: Begin appointment cancellation interface and attend sprint planning. Blockers: None.

Mutsawashe Njowa

Completed yesterday: Refined admin scheduling time slot validation; invalid slots are now filtered correctly. Planned today: Write unit tests for scheduling logic and support sprint planning discussions. Blockers: None.

Dorsa Shahrokh

Completed yesterday: Designed patient dashboard component structure using confirmed schema from Mkateko. Planned today: Build appointment table component and attend sprint planning for dashboard story confirmation. Blockers: None.

Blockers and Impediments

- Nasiphi is experiencing intermittent Supabase redirect URL failures on Google sign-in; Tendai to assist after stand-up.

Action Items

Responsible Member	Action Item
Nasiphi Ntontela	Pair with Tendai after stand-up to debug Supabase redirect URL issue before the sprint planning session.
All Members	Attend Sprint Planning at 17:11 with updated task statuses ready for discussion.

Meeting Closure

The Daily Scrum concluded on schedule. The team noted good overnight progress and confirmed readiness for the Sprint Planning session scheduled for the afternoon.

Daily Scrum Meeting Minutes – Day 3

Date: 16 April 2026

Time: 09:00 – 09:15

Duration: 15 minutes

Meeting Type: Daily Scrum

Attendees

- Lungani Shezi
- Nasiphi Ntontela
- Tendai Dhlamin
- Mkateko Chauke
- Mutsawashe Njowa
- Dorsa Shahrokh

Purpose of the Meeting

The Daily Scrum was held to review overnight development progress following the Sprint Planning session, coordinate frontend and backend integration tasks, and surface any blockers before the Sprint Coordination meeting scheduled for the afternoon.

Member Updates

Lungani Shezi

Completed yesterday: Completed clinic card appointment booking feature; added Google Maps directions link. Planned today: Set up appointment page tests and continue frontend integration for map-based clinic selection. Blockers: None.

Nasiphi Ntontela

Completed yesterday: Resolved Google authentication redirect issue with Tendai; login page updated. Planned today: Begin appointment modification feature allowing patients to change clinic department or booking details. Blockers: None.

Tendai Dhlamin

Completed yesterday: Completed Supabase email authentication fix; began work on booking notification feature. Planned today: Continue implementing appointment notification and confirmation flow. Blockers: Database structure for user-linked notifications requires team alignment.

Mkateko Chauke

Completed yesterday: Began appointment cancellation interface; encountered GitHub branch push issues. Planned today: Resolve Git branching issues and finalise cancellation UI with reschedule option. Blockers: Requires assistance with GitHub Visual Studio Code integration.

Mutsawashe Njowa

Completed yesterday: Reviewed sprint coordination requirements and prepared testing discussion points. Planned today: Support Mkateko with GitHub branching and contribute to sprint coordination meeting. Blockers: None.

Dorsa Shahrokh

Completed yesterday: Completed appointment table component; fixed login page issue caused by database table rename. Planned today: Finalise appointment dashboard functionality and assist with repository setup for new members. Blockers: None.

Blockers and Impediments

- Tendai requires team agreement on the database structure for user-linked notifications before proceeding.
- Mkateko requires assistance resolving GitHub branch management and Visual Studio Code Git integration issues.

Action Items

Responsible Member	Action Item
--------------------	-------------

Tendai Dhlamin	Raise the notification database structure discussion at the Sprint Coordination meeting for team resolution.
Mutsawashe Njowa	Assist Mkatoko with GitHub branch management and Visual Studio Code Git setup before the afternoon meeting.
All Members	Prepare progress updates for the Sprint Coordination meeting scheduled at 17:16.

Meeting Closure

The Daily Scrum concluded on schedule. The team noted strong overall progress and confirmed that unresolved blockers would be addressed collaboratively before and during the Sprint Coordination meeting later in the day.