

Sprint Planning Meeting

Time 07:00 PM

Duration Approximately 55 minutes

Meeting Type Sprint Planning

Attendees Nasiphi Ntontela, Lungani Shezi, Mkatoko Chauke, Mutsawashe Njowa, Tendai Dhlamin, Dorsa Shahrokh

Facilitator Lungani Shezi

1. Sprint Goal

The team opened the Sprint 4 planning session by establishing the primary goal for the sprint: to finalise all remaining user stories, resolve outstanding role-based access functionality, complete the Azure deployment pipeline, and prepare the application for final submission.

Lungani emphasised that Sprint 4 would be the final sprint of the project and that all features must be in a demonstrable, stable state by the end of the sprint. The team acknowledged the project was in its final stages and that no new features beyond those already scoped should be introduced unless explicitly agreed upon.

2. Sprint Backlog Review

The team reviewed the backlog carried over from Sprint 3 and identified the following items as the primary focus for Sprint 4:

- Receptionist role implementation — including walk-in booking logic and clinic-scoped access
- Admin account design and authorisation — scoping admin access to a specific clinic
- Patient-to-staff assignment on appointment booking
- Staff notes feature — allowing clinical staff to attach notes to patient records
- Appointment notification cron job — final testing and validation
- Multi-language support — exploratory implementation by Tendai, not to delay primary tasks
- Azure deployment — resolving student subscription policy violations
- Activity diagram documentation — to be completed for final submission
- README files attached to all user story uploads

3. User Story Assignments

The team allocated user stories and responsibilities for the sprint as follows:

User Story / Task	Assigned To
Receptionist role and walk-in booking logic	Mkatoko Chauke
Admin account design and clinic authorisation	Mkatoko Chauke & Mutsawashe Njowa
Patient-to-staff assignment feature	Lungani Shezi
Staff notes — clinical notes on patient records	Tendai Dhlamin

Appointment notification cron job — testing	Tendai Dhlamin
Multi-language support (exploratory)	Tendai Dhlamin
Azure deployment resolution	Dorsa Shahrokh & All Members
Activity diagram documentation	Nasiphi Ntontela
README files for user story uploads	All Members
Final UI consistency and code cleanup	Mutsawashe Njowa & Dorsa Shahrokh

4. Azure Deployment Discussion

The team discussed the outstanding Azure deployment blocker identified in Sprint 3, where the student subscription encountered repeated policy violation errors across multiple regions including West Europe and Canada.

Dorsa agreed to take the lead on investigating the Azure documentation and Copilot guidance to identify a compatible region or alternative deployment configuration. The team acknowledged that deployment was a critical deliverable and agreed it must be resolved before the sprint review.

Lungani noted that a personal Azure account had been used for an earlier deployment and suggested this approach be revisited if the student subscription continued to present restrictions. The team agreed to assess this as a fallback option.

5. Receptionist Role Design

Mkateko walked the team through his proposed design for the receptionist role. The receptionist would have access to a subset of admin functionality — specifically the ability to book walk-in appointments, view patient queues, and assign patients to available staff members.

A design question remained around whether the receptionist could specify a doctor during walk-in booking. The team agreed that the receptionist should be able to select from available staff at the time of booking and that the system should dynamically reflect staff availability.

Mutsawashe confirmed she would assist Mkateko with the admin account scoping logic, ensuring admin access could be restricted to a single clinic rather than applying globally.

6. Definition of Done

The team agreed on the following definition of done for Sprint 4 user stories:

- Feature is implemented and functional on the deployed Azure environment
- Code is committed to the main branch via a reviewed pull request
- Basic unit tests exist for core logic functions
- README file is attached to the corresponding user story upload
- Feature is demonstrated during the sprint review

7. Sprint Timeline

Given that Sprint 4 is the final sprint, the team agreed on the following key milestones:

- Mid-sprint check-in — progress review on receptionist role and deployment

- Feature freeze: Last week of sprint — no new features to be introduced after this point
- Final testing and submission preparation: Three days before sprint end
- Sprint review and retrospective: End of sprint

8. Action Items

Action Item	Responsible	Deadline
Investigate and resolve Azure deployment policy violation	Dorsa Shahrokh	During sprint
Implement receptionist role and walk-in booking logic	Mkateko Chauke	During sprint
Implement admin account clinic-scoped authorisation	Mkateko & Mutsawashe	During sprint
Implement patient-to-staff assignment on booking	Lungani Shezi	During sprint
Implement staff notes on patient records	Tendai Dhlamin	During sprint
Complete appointment notification cron job testing	Tendai Dhlamin	During sprint
Complete activity diagram documentation	Nasiphi Ntontela	During sprint
Attach README files to all user story uploads	All Members	Ongoing
Review submission guidelines individually	All Members	Before feature freeze
Final UI consistency review and code cleanup	Mutsawashe & Dorsa	18 May 2026

Closing

The Sprint 4 planning session concluded with the team aligned on deliverables, assignments, and the sprint timeline. Lungani reminded members that communication in the team channel remained critical, particularly around blockers and deployment progress. The team confirmed the next scheduled touchpoint as the mid-sprint check-in on 12 May 2026.

Meeting adjourned.