

Sprint 1 Retrospective Meeting Minutes

Date: 14 April 2026

Time: 17:08 – 17:47

Duration: 39 minutes

Meeting Type: Sprint Retrospective Meeting

Attendees

- Lungani Shezi
- Nasiphi Ntontela
- Tendai Dhlamin
- Mkatoko Chauke
- Mutsawashe Njowa
- Dorsa Shahrokh

Purpose of the Meeting

The meeting was held to conduct a Sprint 1 retrospective, evaluate project progress, identify challenges experienced during the sprint, discuss collaboration and communication issues, and plan improvements for Sprint 2.

Key Discussion Points

Sprint Retrospective Process: The team reviewed what went well during Sprint 1, identified obstacles encountered during implementation, and discussed improvements for future collaboration.

Authentication and Login Integration: Nasiphi and Tendai discussed the integration of email/password authentication and Google authentication. Both features were functioning independently but still needed to be integrated into a unified login page.

GitHub and Deployment Challenges: The team experienced deployment delays due to GitHub file size limitations and issues related to pushing project files. These delays caused Sprint 1 tasks to overlap into Sprint 2.

Next.js and Auto-Generated Files: The group discussed the use of Next.js and the generation of configuration files that increased project size. The importance of properly configuring .gitignore files before pushing code to GitHub was highlighted.

Supabase Configuration Issues: Tendai and other members reported challenges configuring Supabase, including issues with authentication keys, RLS configurations, client secrets, and email verification.

Communication and Collaboration: Lungani emphasised the importance of consistent communication within paired user stories. The team acknowledged that insufficient communication delayed troubleshooting and integration.

Database and Clinic Scheduling Issues: Members discussed issues involving clinic IDs, database changes, and incorrect scheduling logic that produced invalid appointment time slots.

Admin Functionality Progress: Mutsawashe reported successful implementation of administrative functionality despite challenges with dynamic scheduling and database updates.

Testing and Deployment Improvements: The Scrum Master noted the need for earlier testing, clearer deadlines, proactive deployment management, and stronger sprint monitoring.

Future User Stories and Workflow: The team agreed that future user stories should be broken down into smaller, trackable tasks to improve workflow and sprint management.

In-Person Collaboration Sessions: Members discussed the effectiveness of in-person collaboration and proposed scheduled physical meetings to improve integration, productivity, and troubleshooting.

Decisions Made

- Login functionality must be fully completed and deployed during Sprint 2.
- Team members will improve communication when experiencing technical difficulties.
- The group will aim to complete user stories earlier in the sprint cycle.
- A physical team working session will be scheduled on Friday, with Saturday reserved if additional time is needed.
- Future sprint tasks will include clearer deadlines and better task tracking.

Action Items

Responsible Member	Action Item
Nasiphi Ntontela	Integrate Google authentication with the email/password login page and configure proper .gitignore settings.
Tendai Dhlamin	Resolve Supabase email authentication issues and improve login page functionality.
Mkateko Chauke	Improve GitHub collaboration workflow and communicate database-related changes earlier.
Mutsawashe Njowa	Continue refining admin scheduling functionality and appointment time validation.
Lungani Shezi	Implement stronger sprint monitoring, testing procedures, and deployment coordination.
All Team Members	Improve communication, participate in in-person collaboration sessions, and complete tasks earlier in the sprint.

Next Steps

The team will proceed with Sprint 2 development while prioritising completion of unfinished Sprint 1 tasks, particularly login integration and deployment stability.

Meeting Closure

The meeting concluded after the team completed the Sprint 1 retrospective and confirmed plans for improved collaboration and integration moving forward.

Sprint Planning Meeting Minutes

Date: 15 April 2026

Time: 17:11 – 18:19

Meeting Type: Sprint Planning and Project Coordination

Attendees

- Lungani Shezi
- Mutsawashe Njowa
- Dorsa Shahrokh
- Mkatoko Chauke
- Nasiphi Ntontela
- Tendai Dhlamin

Agenda

- Selection of sprint user stories
- Discussion of patient booking workflow
- Dashboard and interface improvements
- Database and appointment scheduling discussions
- Testing and GitHub integration
- Wireframe and UI consistency planning
- Task allocation and sprint responsibilities
- Planning for deployment and future meetings

Discussion Summary

Sprint User Stories: The team agreed to focus primarily on patient-facing functionality for the sprint. Core user stories selected included patient appointment booking, booking confirmation, patient dashboard functionality, map integration for clinic selection, and appointment cancellation.

Clinic and Map Integration: The team discussed implementing a map-based clinic selection feature that uses user location to display nearby clinics and allow direct navigation to the booking page.

Patient Dashboard Improvements: The patient dashboard was identified as requiring significant refinement. The dashboard will eventually display appointment information and improve user navigation between pages.

Appointment Workflow: The team debated whether appointment confirmations should require admin approval. It was agreed that automatic confirmations based on available slots would provide a better user experience.

Database and Scheduling: The appointment scheduling system will include fixed time slots of 45 minutes with 15-minute intervals. Unavailable slots will be dynamically updated within the database once appointments are booked.

Testing and GitHub Integration: The team discussed setting up automated testing through GitHub Actions and using Jest for testing functionality. Further work is required to configure successful testing workflows.

Wireframes and UI Consistency: Concerns were raised regarding inconsistent interfaces between pages. The team agreed that wireframes, mockups, and prototypes will be necessary for future development and documentation.

Deployment Planning: The group agreed that work on Sprint 2 can continue while deployment tasks from Sprint 1 are finalised.

Key Decisions

- The sprint will focus primarily on patient-related functionality.
- Six user stories were selected for the sprint.
- Appointment confirmations will be automated instead of manually approved by admins.
- The patient dashboard will be expanded and improved during the sprint.
- Testing will be implemented using GitHub Actions and Jest.
- The team will begin creating wireframes and prototypes for design consistency.
- Sprint 2 work may proceed while Sprint 1 deployment tasks are completed.

Task Allocation

Team Member	Assigned Responsibility
Lungani Shezi	Map integration and clinic selection functionality
Dorsa Shahrokh	Patient dashboard and appointment table functionality
Nasiphi Ntontela	Login improvements and possible patient profile/dashboard contributions
Mkateko Chauke	Additional sprint support and workflow clarification
Mutsawashe Njowa	Sprint coordination support and testing discussions
Tendai Dhlamin	Future sprint support and deployment discussions

Next Meeting

The team agreed to meet again on Friday morning, with additional members joining later in the day depending on availability.

Meeting Closure

The meeting concluded after confirmation of sprint responsibilities, workflow planning, and discussion of deployment and testing considerations.

