

Daily Scrum One

Date: 28 April 2026

Time: 17:29 – 17:40

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Recorded By: Lungani Shezi

Attendance

- Lungani Shezi
- Dorsa Shahrokh
- Mkatoko Chauke
- Tendai Dhlamin
- Mutsawashe Njowa

Agenda

1. Queue management system progress update
2. Dashboard functionality discussion
3. Queue prioritization workflow
4. User story allocation and sprint planning
5. UI design showcase planning

1. Queue Management System Progress Update

- Lungani Shezi presented progress made on the queue management system.
- The current implementation includes walk-in queue handling, queue prioritization, session timing, estimated waiting times, and completion tracking for patients served.
- The dashboard was demonstrated as a receptionist-focused interface for managing patient flow.
- Queue entries are intended to be stored as individual database records.

2. Queue Prioritization Workflow

- The team discussed how patient prioritization would function within the system.
- Receptionists would assign priority levels to patients.
- Patients would not be able to assign their own priority status.
- Higher-priority patients would automatically move forward in the queue.
- Urgent patients would still be processed according to their order within the urgent category.

3. Dashboard and User Interface Discussion

- The dashboard design received positive feedback from team members.
- The dashboard is intended primarily for receptionist use.
- Additional improvements and modifications to the appointment system are still being considered.

- The queue system will continue to be refined through testing and development.

4. User Stories and Sprint Planning

- Team members were encouraged to continue working on outstanding user stories and system functionality.
- It was emphasized that developers should avoid duplicating existing features.
- New functionality should contribute directly to overall system completeness.
- Mkatoko Chauke clarified the importance of focusing on new functionality instead of unnecessary feature extensions.

5. UI Design Showcase Planning

- The team discussed scheduling a session to review UI concepts and design prototypes.
- Potential review dates included Wednesday, Thursday, or Friday depending on preparation time.
- Some members indicated that they would focus more on runtime functionality than design contributions.

Action Items

Action Item	Responsible Person
Continue improving queue management functionality	Lungani Shezi
Work on outstanding user stories	All Team Members
Prepare UI design concepts for showcase	Development Team
Research further appointment system improvements	Lungani Shezi

Meeting Conclusion

The meeting concluded with a review of the queue management system prototype, clarification of sprint responsibilities, and planning for upcoming UI design presentations. The team agreed to continue refining the system's functionality and prioritization workflow as development progresses.

Daily Scrum 2

Date: 1 May 2026

Time: 17:11 – 17:50

Attendees: Lungani Shezi, Nasiphi Ntontela, Tendai Dhlamin, Dorsa Shahrokh, Mutsawashe Njowa

Agenda

- Project progress updates
- Queue management system discussion
- UI/UX design and color scheme discussion
- Prototype and submission planning
- Database and appointment management discussion

Discussion Summary

1. Queue Management System

- Lungani demonstrated the queue management interface.
- Receptionist role proposed for handling walk-in queue assignments.
- Patients will receive room assignments and queue numbers.
- Online bookings will automatically be assigned a 'normal' priority status.
- Different clinics will support different staff availability levels.

2. UI/UX Design

- Initial Figma prototypes for login and dashboard screens were presented.
- The team agreed on using green and blue shades for the healthcare theme.
- Accessibility for color-blind users was discussed.
- Soft and moderate color shades were preferred over very bright or dark colors.

3. UML Diagrams and Prototype

- UML diagrams do not need to be created for every user story.
- The prototype submission will be a recorded video demo rather than a live presentation.
- The demo video should be approximately 10 minutes long.
- Final project submission deadline confirmed for 22 May 2026.

4. Team Progress Updates

- Tendai completed the email notification functionality for appointment bookings using Brevo.
- Future work includes implementing reminder notifications.
- Mutsawashe completed the staff dashboard appointment viewing and cancellation functionality.
- Nasiphi reported delays in implementation but committed to contributing updates from the next day onward.

5. Appointment and Database Discussions

- The team discussed integrating booking, cancellation, and appointment modification features.
- Cancelled and completed appointments may be moved to separate database tables.
- The possibility of maintaining appointment history records was discussed.
- The pharmacy and medication collection system was identified as outside the current project scope.

Action Items

Team Member	Action Item
Lungani	Continue development of queue management and dashboard integration.
Nasiphi	Resume implementation tasks and select new feasible user stories.
Tendai	Implement reminder notifications and staff registration notifications.
Mutsawashe	Expand staff appointment management to weekly scheduling.
Dorsa	Continue integration of patient appointment modification features.

Meeting adjourned at approximately 17:50.

Daily Scrum 3

Date: 5 May 2026

Time: 17:30 – 18:07

Attendees: Lungani Shezi, Mutsawashe Njowa, Mkatoko Chauke, Tendai Dhlamin, Dorsa Shahrokh

Agenda

- Authentication and registration system testing
- Queue management system progress
- User story progress review
- UML diagrams and project planning
- Notifications and appointment system updates
- Repository structure and code organization

Discussion Summary

1. Authentication and Registration Testing

- The team tested patient and staff registration functionality within the system.
- Issues with authentication and account registration were identified and resolved through database record management.
- Lungani and Mutsawashe worked on deleting problematic authentication records and testing new account creation.
- The team encountered verification code and Google authentication issues during testing with Dorsa's account.
- The registration system was eventually confirmed to be functioning correctly.

2. Queue Management and Appointment Features

- The queue management system continued to be refined and integrated into the project.
- Mutsawashe confirmed completion of features allowing staff members to view booked appointments, mark appointments as completed, and cancel appointments.
- The team discussed improving appointment viewing by including daily and weekly scheduling views.
- Queue management implementation was planned for completion by Thursday.

3. User Stories and Sprint Progress

- The team reviewed completed sprint user stories and estimated progress.
- Four major user stories were confirmed as completed so far in the sprint.
- The queue management system was expected to contribute additional user stories.
- Mkatoko noted that multiple user stories can exist within a single functional page.

4. UML Diagrams and Project Planning

- The team acknowledged that UML diagrams still needed to be finalized.
- Lungani emphasized the need to complete the website functionality during the current week.
- The group agreed to build on previously created UML diagrams instead of starting from scratch.
- Physical diagrams and documentation updates were assigned for completion alongside development tasks.

5. Notifications and Technical Updates

- Tendai reported that notification functionality had not yet been completed but was planned for completion later in the week.
- The team discussed improving GitHub commit messages by using more professional and descriptive titles.
- Repository structure and file organization were reviewed to improve project maintainability.
- The team agreed that semantic improvements and UI cleanup would be addressed during final design refinement.

6. General Team Coordination

- Team members offered assistance to others where possible to ensure project completion.
- The team acknowledged the significant workload remaining but expressed confidence in meeting deadlines.
- Concerns and sprint-related issues were opened for discussion before the recording ended.

Action Items

Team Member	Action Item
Lungani	Finalize queue management integration and continue reviewing the project rubric.
Mutsawashe	Continue refining appointment management features and assist teammates where needed.
Mkatoko	Continue database-related development and

	assist with UML and testing considerations.
Tendai	Complete notification functionality and integrate remaining requested features.
Dorsa	Continue assisting with testing and appointment-related functionality.

Meeting concluded after final sprint concerns and updates were discussed

Sprint Meeting Minutes – SD Project

Date: 2 May 2026

Time: 17:09 – 17:27

Attendees: Lungani Shezi, Nasiphi Ntontela, Tendai Dhlamin, Dorsa Shahrokh, Mkatoko Chauke, Mutsawashe Njowa

Agenda

- Sprint progress updates
- Queue management system discussion
- User story allocation and coordination
- Database integration progress
- Meeting scheduling and project timelines

Discussion Summary

1. General Progress Updates

- Lungani reported limited progress due to focusing mainly on UI design drafting.
- Team members provided updates on their current sprint tasks and implementation progress.
- The team acknowledged the approaching deadline and the need to increase productivity.

2. Queue Management System

- Nasiphi discussed implementing queue management features such as estimated waiting times, queue movement, appointment cancellation, and next patient calling.
- Lungani and Mkatoko clarified that the queue management system was already being handled on their side to avoid redundant work.
- Nasiphi agreed to upload her work to GitHub so the team could review and possibly integrate useful functionality.
- Mkatoko connected the queue management page to the database so waiting patients are displayed dynamically from stored records.

3. User Stories and Feature Allocation

- The team discussed avoiding overlap when working on user stories.

- Nasiphi was advised to focus on non-queue-management user stories.
- Suggestions included implementing patient notes and recurring appointment features.
- Dorsa continued integrating appointment cancellation functionality into the patient page.

4. Technical Progress

- Tendai continued working on appointment reminder notifications but reported difficulties integrating the code.
- Mutsawashe focused mainly on fixing previously introduced errors.
- Mkatoko worked on database integration and planned to allow doctors to manage their availability status.
- Branch and repository issues delayed some development work.

5. Planning and Logistics

- The team discussed whether another meeting would be held before the upcoming SD test.
- A possible follow-up meeting was proposed for Monday after the test.
- Mkatoko requested to be excused from the next meeting due to connectivity challenges.
- The test scope was confirmed as Lectures 5 to 8.

Action Items

Team Member	Action Item
Nasiphi	Upload queue management implementation to GitHub and continue working on unassigned user stories.
Lungani	Continue coordinating queue management integration and overall project progress.
Mkatoko	Continue implementing doctor availability and database-driven queue functionality.
Tendai	Continue developing reminder notification functionality.
Dorsa	Continue integrating cancellation functionality and other assigned user stories.
Mutsawashe	Resolve remaining implementation errors.

Meeting concluded at approximately 17:27.

Healthcare Appointment System

Daily Scrum Meeting Minutes – Sprint 3

Daily Scrums 4 – 8 | Sprint 3

Daily Scrum 4

Time: 17:15 – 17:45

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Recorded By: Lungani Shezi

Attendance

Lungani Shezi

Nasiphi Ntontela

Tendai Dhlamin

Dorsa Shahrokh

Mutsawashe Njowa

Mkateko Chauke

Agenda

Review of mid-sprint requirement change

UML diagram progress

Appointment modification and cancellation updates

GitHub commit and CI/CD status

Unit testing coverage progress

1. Mid-Sprint Requirement Change Review

Lungani opened the meeting by revisiting the mid-sprint requirement introduced during Sprint 3 planning. The team discussed the scope of the new requirement and how it affected existing user stories.

The team agreed that the new requirement needed to be reflected in both the sprint backlog and the UML architecture documentation. Each member confirmed awareness of the change and its implications for their respective tasks.

2. UML Diagram Updates

Mkateko reported that the class and sequence diagrams had been updated to include the new Sprint 3 user stories. Remaining viewpoints for the "4 + 1" architectural documentation still needed to be completed.

The team agreed that UML updates should be treated as a priority task and completed alongside ongoing development work rather than deferred to the end of the sprint.

3. Appointment Modification and Cancellation Updates

Dorsa presented progress on the patient appointment modification feature, allowing patients to change clinic department or appointment time. Edge cases around already-confirmed appointments were discussed.

Nasiphi reported that the cancellation workflow was functional but required additional validation to prevent cancellations within a restricted time window before the appointment.

4. GitHub Commits and CI/CD Status

Lungani reviewed the team's GitHub contribution frequency and reminded members to commit work incrementally rather than in large batches. The GitHub Actions workflow was confirmed as operational.

Mutsawashe flagged a failed pipeline run caused by a missing environment variable in the test configuration. The issue was resolved during the meeting by updating the repository secrets.

5. Unit Testing Coverage

The team reviewed current test coverage estimates. Overall coverage was reported at approximately 42%, below the 60% target. Members were reminded that unit tests should be written alongside new features rather than added retrospectively.

Action Items

Action Item	Responsible Person
Complete remaining UML architectural viewpoints	Mkateko Chauke
Add appointment cancellation time-window validation	Nasiphi Ntontela
Increase unit test coverage toward 60% target	All Team Members
Commit work incrementally to GitHub daily	All Team Members
Resolve any remaining CI/CD environment variable issues	Mutsawashe Njowa

Meeting Conclusion

The meeting concluded with confirmation of individual responsibilities and an agreement to prioritise UML documentation and unit testing in the coming days. The team noted solid progress on the appointment features and expressed confidence in meeting sprint deliverables.

Daily Scrum 5

Time: 17:20 – 17:52

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Recorded By: Lungani Shezi

Attendance

Lungani Shezi

Tendai Dhlamin

Dorsa Shahrokh

Mutsawashe Njowa

Mkateko Chauke

Nasiphi Ntontela – Absent (notified team in advance)

Agenda

Queue management system integration progress

Appointment reminder notification status

Azure deployment update

User story completion review

Code review and branch merging discussion

1. Queue Management System Integration

Lungani demonstrated the latest version of the queue management system, showing walk-in patient handling, queue prioritisation by urgency level, and real-time estimated waiting times displayed on the receptionist dashboard.

Mkateko confirmed that the queue page was successfully connected to the database, with waiting patients dynamically retrieved from stored records. The team discussed edge cases for handling patients who do not show up for their appointments.

2. Appointment Reminder Notifications

Tendai reported that the appointment reminder notification feature was nearing completion.

Reminders would be sent via email using Brevo integration, triggering 24 hours before a scheduled appointment.

An issue with notification duplication when appointments were modified was identified. Tendai committed to resolving the duplication logic before the next meeting.

3. Azure Deployment Update

Mutsawashe reported that the latest build had been successfully deployed to Azure. The team was reminded to ensure all feature branches were merged into the main branch before any assessment

demonstration.

Lungani emphasised the importance of maintaining a stable main branch and requested that members test their features on the deployed environment rather than only locally.

4. User Story Completion Review

The team reviewed the sprint backlog and confirmed the following user stories as completed: patient appointment booking, appointment confirmation, appointment cancellation, staff appointment viewing, and queue management system core functionality.

Outstanding user stories included appointment modification, reminder notifications, and the new mid-sprint requirement. The team agreed these needed to be completed within the current week.

5. Code Review and Branch Merging

The team discussed the importance of reviewing code before merging feature branches. Lungani proposed that each pull request should receive at least one review comment from another team member before being merged.

Action Items

Action Item	Responsible Person
Resolve notification duplication on appointment modification	Tendai Dhlamin
Test all features against the Azure deployed environment	All Team Members
Merge completed feature branches into main after peer review	All Team Members
Handle no-show patient edge case in queue management	Lungani Shezi
Update sprint backlog to reflect current completion status	Lungani Shezi

Meeting Conclusion

The meeting concluded after the deployment update and backlog review. The team acknowledged good momentum and agreed to prioritise outstanding user stories and testing in the coming days. Nasiphi was to be briefed on outcomes via the team communication channel.

Daily Scrum 6

Time: 17:10 – 17:40

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Recorded By: Lungani Shezi

Attendance

Lungani Shezi

Nasiphi Ntontela

Tendai Dhlamin

Dorsa Shahrokh

Mutsawashe Njowa

Mkateko Chauke

Agenda

Progress on mid-sprint new requirement implementation

Patient notes and recurring appointments discussion

Staff availability management update

UI consistency and Figma prototype review

Submission preparation and demo video planning

1. Mid-Sprint New Requirement Implementation

Lungani confirmed that the sprint backlog had been updated to include the new mid-sprint requirement. User stories associated with the new requirement were assigned and progress was reviewed.

The team discussed how the new requirement integrated with existing features and agreed on a shared database structure to support the additional functionality without duplicating existing records.

2. Patient Notes and Recurring Appointments

Nasiphi presented progress on the patient notes feature, allowing clinical staff to attach notes to a patient's profile following an appointment. The feature was functional but required further input validation.

The recurring appointment feature was discussed as a potential user story contribution. The team agreed it was feasible within the remaining sprint time if scoped to a fixed recurrence interval such as weekly or monthly.

3. Staff Availability Management

Mkateko reported progress on the doctor availability management feature, enabling staff members to update their availability status so that the booking system would not schedule patients during

unavailable periods.

Database integration for availability status was confirmed as complete. The remaining task involved surfacing the availability toggle in the staff dashboard interface.

4. UI Consistency and Figma Prototype Review

Dorsa shared updated Figma screens for the patient dashboard, appointment booking flow, and queue display. The team reviewed the designs and confirmed that the green and blue colour scheme agreed upon in an earlier meeting had been applied consistently.

Minor inconsistencies in button sizing and spacing were noted and agreed to be addressed during the final UI cleanup phase before submission.

5. Submission Preparation and Demo Video Planning

The team confirmed the final project submission deadline of 22 May 2026 and discussed the structure of the demo video. The video would be approximately 10 minutes long and would showcase all completed user stories in a logical walkthrough sequence.

Each team member was assigned a section of the demo video to present based on their primary feature contributions.

Action Items

Action Item	Responsible Person
Complete patient notes input validation	Nasiphi Ntontela
Surface staff availability toggle in dashboard UI	Mkateko Chauke
Apply UI consistency fixes from Figma review	Dorsa Shahrokh
Assign demo video sections to each team member	Lungani Shezi
Continue implementing mid-sprint requirement user stories	All Team Members

Meeting Conclusion

The meeting concluded following the UI review and submission planning discussion. The team agreed to maintain regular progress updates in the team communication channel and to flag any blockers immediately to avoid delays close to the submission deadline.

Daily Scrum 7

Time: 17:05 – 17:38

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Recorded By: Lungani Shezi

Attendance

Lungani Shezi

Nasiphi Ntontela

Tendai Dhlamin

Mutsawashe Njowa

Mkateko Chauke

Dorsa Shahrokh – Absent (notified team in advance)

Agenda

Unit testing progress and code coverage update

Appointment history and database archiving

GitHub contribution review

"4 + 1" UML viewpoint completion status

Final feature integration and bug fixes

1. Unit Testing Progress and Code Coverage

Mutsawashe presented an updated code coverage report. Overall coverage had increased to approximately 54%, showing meaningful progress toward the 60% target. The team acknowledged that the remaining gap needed to be closed before the sprint review.

Members were encouraged to focus on writing tests for core logic functions such as queue prioritisation, appointment slot validation, and notification triggers, as these represented the highest-impact areas for coverage improvement.

2. Appointment History and Database Archiving

The team discussed implementing an appointment history view, allowing patients to see past appointments alongside their current and upcoming bookings. Cancelled and completed appointments would be stored in a separate archive table.

Mkateko confirmed the database schema changes required to support the archive table and estimated the migration could be completed without disrupting existing appointment records.

3. GitHub Contribution Review

Lungani reviewed the team's GitHub commit history and noted that contribution frequency had improved since the previous scrum. All members were reminded that assessors would review

individual commit histories as part of the sprint evaluation.

Tendai raised a concern about a stale branch that had not been merged. Lungani agreed to review the branch and either merge or close it before the next day.

4. UML "4 + 1" Viewpoint Completion

Mkateko confirmed that four of the five UML viewpoints had been completed. The remaining process view was in progress and would be finalised by the end of the week. The team agreed that the documentation should be reviewed collectively before submission to ensure accuracy and UML syntax correctness.

5. Final Feature Integration and Bug Fixes

Nasiphi reported that the recurring appointment feature had been partially implemented. A known issue with date calculation for monthly recurrences was identified and flagged for resolution.

Tendai confirmed that the reminder notification duplication issue from the previous scrum had been resolved. The notification system was reported as stable and tested against the deployed environment.

Action Items

Action Item	Responsible Person
Write unit tests for queue prioritisation and slot validation logic	Mutsawashe Njowa
Complete appointment history view and archive database migration	Mkateko Chauke
Resolve monthly recurrence date calculation bug	Nasiphi Ntontela
Review and merge or close stale GitHub branch	Lungani Shezi
Finalise UML process view diagram	Mkateko Chauke

Meeting Conclusion

The meeting concluded after the testing and UML updates were reviewed. The team expressed confidence in reaching the code coverage target and completing outstanding documentation before the submission deadline. Dorsa was briefed on outcomes via the team communication channel.

Daily Scrum 8

Time: 17:00 – 17:35

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Recorded By: Lungani Shezi

Attendance

Lungani Shezi

Nasiphi Ntontela

Tendai Dhlamin

Dorsa Shahrokh

Mutsawashe Njowa

Mkateko Chauke

Agenda

Final sprint deliverable review

Demo video recording preparation

Code coverage final status

Azure release and deployment confirmation

Sprint retrospective preparation and closing remarks

1. Final Sprint Deliverable Review

Lungani led the team through a final review of all Sprint 3 deliverables against the rubric requirements. All six core user stories were confirmed as completed. The new mid-sprint requirement had been implemented and integrated into the existing system.

The team confirmed that UML documentation, including all five architectural viewpoints, had been completed and reviewed for correctness. Backlog refinement records were confirmed as up to date.

2. Demo Video Recording Preparation

The team finalised the structure of the 10-minute demo video. Each member confirmed their assigned section and the order of features to be demonstrated. Lungani would record the queue management system walkthrough; Dorsa would present the patient dashboard and appointment flow; Mutsawashe would demonstrate staff features; Tendai would cover notifications; Nasiphi would present patient notes and recurring appointments; Mkateko would demonstrate doctor availability and database-driven queue functionality.

The team agreed that the recording would be completed before the submission deadline and reviewed collectively before upload.

3. Code Coverage Final Status

Mutsawashe confirmed that code coverage had reached 62%, exceeding the 60% minimum requirement. The team acknowledged the effort invested in writing unit tests throughout the sprint and agreed to maintain this practice in future sprints.

4. Azure Release and Deployment Confirmation

Lungani confirmed that the final build had been successfully deployed to Azure and that the application was stable on the production environment. All team members were asked to perform a final end-to-end test of their features on the deployed version before the submission deadline.

Release management documentation was confirmed as complete and linked to the project repository.

5. Sprint Retrospective Preparation

The team briefly discussed key themes to raise during the Sprint 3 retrospective. Positive highlights included improved GitHub commit frequency, successful mid-sprint adaptation, and strong collaboration during integration. Areas for improvement included earlier completion of UML documentation and more consistent unit test writing from the start of the sprint.

The team expressed overall satisfaction with Sprint 3 progress and confirmed readiness for the sprint review and final submission.

Action Items

Action Item	Responsible Person
Complete individual demo video sections and share recordings	All Team Members
Perform final end-to-end test on Azure deployed environment	All Team Members
Prepare retrospective notes for sprint review	All Team Members
Confirm final submission package is complete and uploaded	Lungani Shezi
Archive sprint backlog and close completed user stories	Lungani Shezi

Meeting Conclusion

The final daily scrum of Sprint 3 concluded with confirmation that all deliverables were on track for submission. The team thanked each member for their contributions throughout the sprint and agreed to reconvene for the Sprint 3 retrospective following the assessment period.

Meeting adjourned.