

Sprint Planning Meeting Minutes

Meeting Title: Sprint Planning Meeting – Sprint 3

Date: 23 April 2026

Time: 17:18

Duration: 9 minutes 53 seconds

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Prepared By: Lungani Shezi

Attendance

- Present:
 - Lungani Shezi
 - Dorsa Shahrokh
 - Mutsawashe Njowa
 - Tendai Dhlamin
 - Mkatoko Chauke

Absent: None recorded

Agenda

1. Review of Sprint 3 requirements and rubric
2. Discussion on mid-sprint requirement changes
3. UML architecture and documentation expectations
4. Continuous integration and GitHub contribution requirements
5. Code coverage and unit testing requirements
6. Scrum meetings and backlog refinement discussion
7. General discussion and closing remarks

Discussion Summary

1. Sprint 3 Requirements and Rubric

The chairperson reviewed the Sprint 3 rubric and outlined the expectations for the sprint. A new requirement will be introduced mid-sprint, requiring teams to update the sprint backlog, create additional user stories, and demonstrate progress during sprint assessments.

2. Mid-Sprint Requirement Change

The team discussed the possible impact of the anticipated requirement change. Members acknowledged that the new requirement could significantly affect the existing implementation and agreed that adaptability would be essential.

3. UML Architecture and Documentation

The team agreed that UML diagrams must be updated to include Sprint 3 user stories and the mid-sprint changes. At least one user story must be documented using five UML viewpoints with correct UML syntax.

4. Software Implementation Expectations

The chairperson emphasized the completion of six user stories, implementation of the new requirement, and continuous integration through regular GitHub commits and Azure deployment.

5. Testing and Code Coverage

The team discussed the requirement of achieving at least 60% code coverage and increasing focus on unit testing.

6. Scrum Meetings and Backlog Refinement

The team clarified that backlog refinement activities would align with sprint requirements and Scrum expectations.

Decisions Taken

- The team will prepare for a significant mid-sprint requirement change.
- All UML documentation will be updated to reflect Sprint 3 requirements.
- Team members will increase GitHub commit frequency.
- Unit testing and code coverage will become a priority during implementation.
- Backlog refinement activities will be aligned with Sprint 3 expectations.

Action Items

Action Item	Responsible Person(s)	Deadline
Update UML architecture diagrams	All Team Members	During Sprint 3
Prepare "4 + 1" architectural viewpoints	All Team Members	Before assessments
Increase GitHub commits and contributions	All Team Members	Ongoing
Implement unit tests	All Team Members	Ongoing
Prepare for mid-sprint requirement adaptation	Entire Team	During Sprint 3
Ensure Azure deployment and release management	Development Team	Before Sprint Review

Closing

The meeting concluded after the review of sprint expectations and assessment requirements. Team members were reminded to maintain continuous integration practices and remain prepared for the mid-sprint requirement change.

Meeting adjourned at approximately 17:28.