

Sprint Planning Meeting Minutes

Date: 15 April 2026

Time: 17:11 – 18:19

Meeting Type: Sprint Planning and Project Coordination

Attendees

- Lungani Shezi
- Mutsawashe Njowa
- Dorsa Shahrokh
- Mkatoko Chauke
- Nasiphi Ntontela
- Tendai Dhlamin

Agenda

- Selection of sprint user stories
- Discussion of patient booking workflow
- Dashboard and interface improvements
- Database and appointment scheduling discussions
- Testing and GitHub integration
- Wireframe and UI consistency planning
- Task allocation and sprint responsibilities
- Planning for deployment and future meetings

Discussion Summary

Sprint User Stories: The team agreed to focus primarily on patient-facing functionality for the sprint. Core user stories selected included patient appointment booking, booking confirmation, patient dashboard functionality, map integration for clinic selection, and appointment cancellation.

Clinic and Map Integration: The team discussed implementing a map-based clinic selection feature that uses user location to display nearby clinics and allow direct navigation to the booking page.

Patient Dashboard Improvements: The patient dashboard was identified as requiring significant refinement. The dashboard will eventually display appointment information and improve user navigation between pages.

Appointment Workflow: The team debated whether appointment confirmations should require admin approval. It was agreed that automatic confirmations based on available slots would provide a better user experience.

Database and Scheduling: The appointment scheduling system will include fixed time slots of 45 minutes with 15-minute intervals. Unavailable slots will be dynamically updated within the database once appointments are booked.

Testing and GitHub Integration: The team discussed setting up automated testing through GitHub Actions and using Jest for testing functionality. Further work is required to configure successful testing workflows.

Wireframes and UI Consistency: Concerns were raised regarding inconsistent interfaces between pages. The team agreed that wireframes, mockups, and prototypes will be necessary for future development and documentation.

Deployment Planning: The group agreed that work on Sprint 2 can continue while deployment tasks from Sprint 1 are finalised.

Key Decisions

- The sprint will focus primarily on patient-related functionality.
- Six user stories were selected for the sprint.
- Appointment confirmations will be automated instead of manually approved by admins.
- The patient dashboard will be expanded and improved during the sprint.
- Testing will be implemented using GitHub Actions and Jest.
- The team will begin creating wireframes and prototypes for design consistency.
- Sprint 2 work may proceed while Sprint 1 deployment tasks are completed.

Task Allocation

Team Member	Assigned Responsibility
Lungani Shezi	Map integration and clinic selection functionality
Dorsa Shahrokh	Patient dashboard and appointment table functionality
Nasiphi Ntontela	Login improvements and possible patient profile/dashboard contributions
Mkateko Chauke	Additional sprint support and workflow clarification
Mutsawashe Njowa	Sprint coordination support and testing discussions
Tendai Dhlamin	Future sprint support and deployment discussions

Next Meeting

The team agreed to meet again on Friday morning, with additional members joining later in the day depending on availability.

Meeting Closure

The meeting concluded after confirmation of sprint responsibilities, workflow planning, and discussion of deployment and testing considerations.

