

Sprint 2 Retrospective Meeting Minutes

Meeting Title: Sprint 2 Retrospective Meeting

Date: 23 April 2026

Time: 17:28

Duration: 18 minutes 18 seconds

Platform: Online Meeting

Chairperson: Lungani Shezi

Minutes Prepared By: Lungani Shezi

Attendance

- Present:
 - Lungani Shezi
 - Mutsawashe Njowa
 - Dorsa Shahrokh
 - Tendai Dhlamin
 - Mkatoko Chauke
 - Nasiphi Ntontela

Absent: None recorded

Agenda

1. Reflection on Sprint 2 progress
2. Discussion of challenges encountered
3. Team communication and collaboration review
4. Technical and implementation issues experienced
5. Recognition of contributions and achievements
6. Areas for improvement going forward
7. Closing remarks

Discussion Summary

1. Overall Sprint Reflection

The chairperson invited team members to reflect on the sprint and discuss what worked well and what challenges were encountered. The team generally agreed that Sprint 2 was more challenging than Sprint 1 due to technical changes and deployment issues.

2. Communication and Collaboration

Team members highlighted the importance of communication, especially when implementation or database changes affected ongoing work. Members agreed that all major changes should be communicated clearly to avoid conflicts and duplicated effort.

3. Individual Reflections

Team members shared experiences regarding productivity, authentication implementation, PostgreSQL integration, deployment challenges, and collaboration during the sprint. Members also acknowledged the support received from teammates in resolving technical issues.

4. Technical Challenges

The team discussed technical difficulties involving Azure deployment, merge conflicts, authentication implementation, database configuration, URL routing, and inconsistencies between local and deployed environments.

5. Achievements and Positive Outcomes

The chairperson commended the team for completing major user stories despite the challenges encountered. Special recognition was given to members who contributed significantly to implementation and UML documentation.

Decisions Taken

- Team communication regarding implementation changes will be improved.
- Members will remain more actively involved in all areas of development.
- UML documentation will continue to receive focused attention.
- Azure deployment and configuration issues will be investigated further.
- Greater collaboration will be encouraged during future sprints.

Action Items

Action Item	Responsible Person(s)	Deadline
Improve communication regarding implementation changes	All Team Members	Immediate and ongoing
Continue refining UML documentation	Development Team	Ongoing
Investigate Azure deployment issues	Technical Team	Before next deployment
Increase collaboration across implementation areas	All Team Members	Ongoing
Review authentication and database integration issues	Assigned Developers	During next sprint

Closing

The chairperson thanked the team for their effort and resilience during a difficult sprint. The meeting concluded with acknowledgment that Sprint 2 had strengthened the team's

technical understanding and collaboration despite the challenges experienced.

Meeting adjourned at approximately 17:46.