

Sprint Planning & Scrum Meeting Minutes

Date: 5 April 2026

Time: 04:14 PM

Duration: Approximately 1 hour 10 minutes

Platform: Microsoft Teams

Attendees

Lungani Shezi

Mutsawashe Njowa

Mkateko Chauke

Tendai Dhlamin

Dorsa Shahrokh

Purpose of Meeting

To review sprint requirements and rubric, establish tools and workflows, define user stories, and plan execution for Sprint One.

Key Decisions

Adopt Scrum methodology with regular daily scrums

Use Trello for backlog and task management

Create a new GitHub repository for the project

Require all members to work on separate branches before merging

Plan to complete at least four user stories during the sprint

Discussion Summary

Sprint Requirements & Rubric Review

The team reviewed the sprint rubric, focusing on requirements such as frequent scrum meetings, backlog refinement, sprint retrospectives, and user story completion. Emphasis was placed on understanding individual responsibilities and assessment criteria.

User Stories & Backlog

The team discussed the need to convert provided requirements into proper user stories using the format: "who, what, why". Tasks will be derived from these stories and assigned to team members.

Tools & Technologies

The team agreed to use Taiga for project tracking and GitHub for version control. CI/CD concepts were introduced, with plans to explore tools such as GitHub Actions. Azure was identified as a potential deployment platform.

GitHub Workflow

Each team member will create and work on their own branch. Merging into the main branch will only occur after team discussion to avoid conflicts and data loss. Regular commits are required to track contributions.

Project Scope (Sprint One)

The project will focus on a community clinic queue management system. Key areas include user authentication using third-party providers and integration of South African healthcare facility datasets.

Challenges Identified

Limited familiarity with project management tools

Understanding CI/CD concepts

Finding reliable South African healthcare datasets

Ensuring proper implementation of user stories

Action Items

Create GitHub repository and add team members – Mutsawashe

Set up Trello board and backlog – Team

Convert requirements into user stories – Team

Research CI/CD concepts – Team

Investigate datasets for healthcare facilities – Team

Prepare individual sprint retrospectives by Sunday – All members

Conclusion

The meeting established a clear foundation for Sprint One, including tools, workflows, and expectations. The team is aligned on objectives and next steps, with a focus on collaboration and consistent progress.